
June 2025
We are now in the process of tendering for the restructuring works on the building which we 
anticipate taking us to approximately September before the internal works will be carried out. 
This may change depending on contractor’s availability, and at present we do not know how 
long the works will take.

In the meantime, some other works may begin such as gardening and roofing as and when 
contractors are appointed.

We will ensure that any contractors are aware of the concerns from neighbours such as not 
parking on or using the grassy verges, and using the driveway where possible, and will ensure 
that they are all aware of our expectations around considerate construction practices.

July 2025
We have been working hard to finalise the documentation to enable us to go out to tender for 
the renovation works, and we are soon going to be approaching our preferred local building 
firms to provide quotes for the work. We hope to have a building contractor appointed by the 
end of August. It is likely that there will be a delay in the works starting as most local firms are 
booked up on existing jobs.

However, in the interim there has been plenty to get on with. As a condition of the planning 
permission being granted, we were required to display the property management details on a 
plaque outside the property. Two plaques have been made and will be mounted within the next 
week. In addition, we were required to stipulate the CCTV plans which have now been written 
up and sent to the Planning office.

We have a couple more items to complete to satisfy the planning permission which are being 
worked on.

While we are unable to start any construction yet, we have removed the belongings remaining 
from previous occupants and some of the fittings like cupboards and shelves in order to have 
a space that’s clear for contractors to view and provide quotes, hopefully speeding up the 
process when we get there. We plan to reuse and recycle some of the items removed, reducing 
waste.

We have had some complaints from the neighbouring community submitted to the council, 
and will be meeting with those concerned in the coming weeks. Unfortunately, at present we 
are unclear on the full details about the complaints, but we are aware that some may include 
concerns over the noise of the works, an absence of the required plaque and possibly some 
concerns similar to those raised by neighbours in the planning consultation process.

We will do our upmost to ensure that we stick to the permitted working times, and keep noise to 
a minimum. We will discuss any further noise concerns in the coming meeting in case anything 
has been missed.

The plaque had to be designed and manufactured. we appreciate that sometimes things take 
longer than expected, but hopefully this being on display will alleviate that concern.
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Our website contains a range of information about the management plan, which will hopefully 
alleviate some concerns, and hopefully the forthcoming meeting will allow us to include any 
further considerations where possible.

August/ September
We are delighted to say that we now have a preferred contractor for the works and are 
currently carrying out an initial stage of preparation with a view to begin building works in the 
first week of November. However when we have a firm start date we will ensure that we will let 
neighbours know.

We are undergoing conversations with the council and 3 neighbourhood representatives 
regarding concerns expressed in the planning consultations. Some concerns will be addressed 
by further conversations with the council however Seaview will continue to take on board the 
concerns such as those regarding potential nuisance or antisocial behaviours and incorporate 
these concerns into our working practises. Anyone with ongoing concerns is encouraged to 
contact us directly by email on admin@seaviewproject.org.uk or by phone on 01424 717980.

We were advised that our planned open day at our Seaview premises would not be welcome by 
neighbours who would prefer a 1 to 1 chat on the doorstep so we will endeavour to visit as many 
neighbours as possible in the coming weeks.

We have also been granted permission to reduce the overhanging trees at the rear of 
the property which will be completed by a trained professional in line with the planning 
requirements, and this should take place in October.

November
We were hoping to be starting works this month, however this is delayed due to essential due 
diligence ensuring the building plans meet regulatory compliance. We believe that building 
control approval is almost ready and we are in the final stage of approving our contractor. 
Subsequently the works are unlikely to commence in November, however if this changes we will 
ensure to update local residents by post and on our website.

There has been a further meeting with the head of housing and 3 local residents to present 
our community commitment, a document outlining the key commitments that Seaview will 
make to the immediate community and will be embedded into our operating model. During a 
recent door knock we spoke to several residents of Gresham Way, however we came across 
many residents not in, and we are unable to reach the whole road due to time restrictions and 
as such It was suggested that the local residents would value a letter regarding the coming 
project which will be sent.

 Anyone with ongoing concerns is encouraged to contact us directly by email on admin@
seaviewproject.org.uk or by phone 0n 01424 717980.

December
We are delighted that we are very close to being able to start works, which will commence 
within the next 2 weeks, and are anticipated to take 16-24 weeks to complete.
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January
Unfortunately due to technical issues we have been delayed starting construction however 
we hope to be up and running soon and anticipate being able to restart in February or early 
March.


